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John Haasbeek, ERM Toni Forbes, EG&G S. Hughes
Scott Surovchak, DOE M. Matthews, EG&G D. Kennedy
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Jetf Ciocco, DOE R. McConn
Jesse Roberson, DOE D. Myers
Bob Siegrist, LATO A. Putinsky
Eric Graham, ERM R. Stegen
Marcia Dibiasi, IGO S. Stenseng

R. Schmiermund
T. Kuykendall
Central Files

SUBJECT: Weekly Status Meeting

1) Ratification of Previous Meeting Minutes

The minutes from the previous meeting of February 16, 1995 were reviewed and ratified with
a few minor corrections.
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2) Builidng 964 Closure Options

Andy Ledford questioned if the wastes within Building 964 could be moved out of the building
at any time. Harlen Ainscough indicated that the wastes could be removed at any time. It was
agreed that removing the wastes as soon as possible was a good idea because storage space on
site is limited. Scott Surovchak indicated that the RCRA Part B permit would require a minor
modification to initiate the closure of Building 964. Mr. Surovchak provided a rationale and
administrative methodology for the early closure of Building 964 to Mr. Ainscough who
accepted the document as the response to his previous request. Mr. Surovchak stated that the
DOE strategy was to issue a Class I permit modification to Part 8 of the RFETS Part B Permit
(closure Plan) to specify that the final closure of the units foundation (slab) and soils would be
addressed by the OU4 IM/IRA. Harlen Ainscough stated that he needed to investigate whether
the CDPHE considered this to be a Class I Permit modification (minor change). John Haasbeek
indicated that in reality the request was to extend the schedule for closure completion beyond
the regulatory mandated 180 days so that the building shell could be removed early and the final
closure (removal of the slab and contaminated soils) could occur as a function of the IM/IRA
closure.

Harlen Ainscough specified that whether the building shell was specified in the IM/IRA-EA
Decisions Document or not, any contaminated materials could be dispositioned under the
engineered cover due to the fact that it is interfering with the OU4 remediation activities and
therefore qualifies as remediation waste under the CAMU. Andy Ledford questioned if Building
964 materials that are removed early could be stored in an interim status storage facility and then
dispositioned beneath the engineered cover. Harlen Ainscough answered that this would be
acceptable as long as only the Building 964 wastes were returned to the OU4 CAMU.

3. Status of Initiative to Establish an RFETS Mixed Waste Disposal Facility

Andy Ledford questioned whether the news of the previous meeting should cause the working
group to re-evaluate the IM/IRA closure strategy. Harlen Ainscough responded that the
Corrective Actions Management Unit (CAMU) may be justifiable for OU4 soils, liners, and
sludge, but the CDPHE does not consider it legal to disposition pondcrete in the OU4 CAMU.
The CDPHE initiative to investigate the establishment of a low-level radioactive waste disposal
facility may provide the DOE with a future location for the disposition of pondcrete. Dr. Wu
questioned what the CDPHE considered to be a reasonable time frame for the development of
a low-level radioactive waste disposal facility. Harlen Ainscough indicated that his management
considered 3 years to be reasonable. The working group agreed that based on the highway 36
landfill project that 3 years was not realistic, and that it would likely take 5-10 years. Andy
Ledford voiced a concern that some commentors might request a hold on the IM/IRA project
until a new disposal facility was constructed.
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The working group agreed that the CDPHE initiative was a good idea, but that it was not timely
for the closure of OU4. Therefore, it was agreed that the DOE will continue with the IM/IRA
project to close the Solar Evaporation Ponds.

4) Schedule Modifications to Accommodate the Closure Permit

Harlen Ainscough specified that the CDPHE can draft a permit upon receipt of the public
comments prior to the submittal of the final design package. The draft permit might specify that
a final Title IT design package be submitted to the agencies for review and approval. Harlen
provided warning to the group that the CDPHE would exclude pondcrete from the draft permit.
Phil Nixon pointed out that the CDPHE will have the 60% design package before the draft
permit is prepared. Therefore, some significant CDPHE comments could be stated as conditions
of the permit.

Harlen Ainscough will investigate whether the approval of the IM/IRA-EA DD for the closure
of Building 788 will allow the DOE to commence building removal, or if the DOE will have to
provide a 45 day closure notification prior to the start of building removal. Mr. Ainscough will
also determine if the RFETS RCRA permit will require a modification for the removal of
Building 788.

It was discussed whether the CDPHE, by approving the IM/IRA-EA DD, would therefore
approve the post-closure care and monitoring system. Harlen Ainscough stated that this issue
had previously been discussed and resolved. The resolution was that the CDPHE and EPA
would approve the installation of the post-closure equipment via the IM/IRA-EA DD, but the
post-closure care aspect of the program (maintenance, sampling issues, monitoring completion)
would not be approved until the closure was complete and post closure care was officially
commencing. The CDPHE may consider specifying this stipulation in their draft permit. The
CDPHE position is that a Post-Closure Care Permit will be required.

5) Update on Public Outreach

Eileen Jemison presented a calendar of upcoming pubic outreach events. The calendar is
included as attachment #1. The calendar will be modified by including the time of the
engagement and the team members who are requested to be present.

Steve Howard requested that Eileen Jemison try to find out what interests the recipient group
has so that the working group could be prepared to address the issues of interest. Dr. Wu

indicated that when talking to politicians, the common areas of interest include:

. What is proposed to be done,
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Why is the action proposed,
What does the action cost, and
o Will the action have political ramifications.

Eileen Jemison will be the clearinghouse for all public engagements and the calendar will be
updated on a weekly basis.

Harlen Ainscough requested that Ms. Jemison keep Mr. Bob True at the CDPHE informed with
respect to the upcoming public interactions.

Eileen Jemison will set up an OU4 display in the RFETS Building 130 visitor center. She will
request a second copy of some of the presentation graphics from Parsons ES and ERM/G&M.

6) Next Meeting

The next meeting will be established when it is certain that the EPA can send a representative.

/Z/é{//%

Philip A. Nixon
Project Manager, Phase I IM/IRA
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oud post meeting activities

ACTIVITY CALENDAR FOLLOW-UP TO WORKSHOP

23-Feb-95|updated
DATE NAME & ADDRESS CONTACT NAME &
PHONE #
28-Feb-95 P. SCHROEDER's Office Jeff Dorschner - 866-

meeting with Jeff Dorschner
- - - 1600 Emerson, Denver -
it is a large house

1230

-

1-Mar-95

Jefferson County Health
Department - - - Ken Starr,
Dr. Johnson (director),
George Theopholous ( env.
attorney)

Ken Starr - 239-7085

7 or 8, Mar-95

Cities of Westminster &
Broomfield Technicatl people
(mostly water)

Mary Harlow or Tom
Settle 430-2400
x2174

D. Skaggs Office - - - Sue
Damour - - - will call week of
Feb. 27 when schedule is
clearer

Sue Damour - 650-
7886

march

Nighthorse-Campbell's Office
- Rhea Suh

Rhea Suh - 866-13900

in town Mar. 11,
meeting
w/Silverman
chief of staff
Wash. here 8th
may do a
tour/briefing the

Schaefer's Office - Andree
Krause contact Fri. 24th to
set time

Andree Krause - 762-
8890

Hank Brown's Office - Drew

Drew - 844-2600

State congressional

Boulder County 441-3500
Commissioners

City Mayors

Colorado Department of 757-9011

Transportation - Dr. Ray
Chamberlain

tranportation/

N.W. Metro Chamber - Env.
Committee or related i.e.
transportation

Luanne Auble - 424-
0313
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